
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1134X          

0001 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 10.21.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 07.14.2016

08.01.2016

08.29.2016

Date Let:

HICKMAN RD TRAIL CONNECTION

06.23.2016

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.29.2016

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13134  000 ENH-55(174)    GRAD CONC PAVE CULV BR
SIGN

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1134X          

0001 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 10.21.2016

$953,377.63

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,189.95 $.00 $6,189.95
Stockpiled Materials $2,438.99 $.00 $2,438.99

Gross Earnings $8,628.94 $.00 $8,628.94
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $8,628.94 $.00 $8,628.94

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $1.00 $.00 $1.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $1.00 $1.00

Payment

$.00

$8,629.94 $.00 $8,629.94

$.00 $.00 $.00

1%

% Time Comp

% Dollar Comp

15%

$953,377.63

10.14.2016 10.14.2016

10.18.2016

Murry, Lance

Murillo, Ernest

Murillo, Ernest

Project Manager LPA Responsible Charge

State Representative

10.18.2016Mueting, Curt

District Engineer

Construction Engineer Controller

Legg, Lorraine 10.18.2016 10.20.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      12,500.00 1.000 12,500.00

1.000 12,500.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      4,355.00 1.000 4,355.00

1.000 4,355.00

0.050 217.75

0.050 217.75

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 15.000 450.00

15.000 450.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      19.05 2,177.000 41,471.85

2,177.000 41,471.85

75.000 1,428.75

75.000 1,428.75

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      11.65 596.000 6,943.40

596.000 6,943.40

0.000 0.00

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1101.25      4.65 187.000 869.55

187.000 869.55

167.000 776.55

167.000 776.55

0006

LF  SAWING PAVEMENT
0006 

1106.00      10.15 356.000 3,613.40

356.000 3,613.40

114.000 1,157.10

114.000 1,157.10

0007

SY  REMOVE DRIVEWAY
0007 

1107.00      8.00 162.000 1,296.00

162.000 1,296.00

33.000 264.00

33.000 264.00

0008

SY  REMOVE WALK
0008 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1701.18      31.10 38.000 1,181.80

38.000 1,181.80

0.000 0.00

0.000 0.00

0009

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0009 

1710.15      27.75 32.000 888.00

32.000 888.00

0.000 0.00

0.000 0.00

0010

LF  15" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2,3,4,5,6,7 OR 8

0010 

4094.03      43.15 195.000 8,414.25

195.000 8,414.25

0.000 0.00

0.000 0.00

0011

SF  MODULAR BLOCK WALL
0011 

4310.18      220.25 2.000 440.50

2.000 440.50

0.000 0.00

0.000 0.00

0012

EACH18" FLARED-END SECTION
0012 

4320.15      439.00 2.000 878.00

2.000 878.00

0.000 0.00

0.000 0.00

0013

EACH15" ROUND EQUIVALENT FLARED-END
SECTION

0013 

4900.24      188.50 11.000 2,073.50

11.000 2,073.50

0.000 0.00

0.000 0.00

0014

EACHAREA INLET SEDIMENT FILTER
0014 

L001.02      1,663.00 1.300 2,161.90

1.300 2,161.90

0.000 0.00

0.000 0.00

0015

ACRESEEDING, TYPE B
0015 

L006.00      610.00 1.300 793.00

1.300 793.00

0.000 0.00

0.000 0.00

0016

ACRECOVER CROP SEEDING
0016 

L019.11      1.50 2,061.000 3,091.50

2,061.000 3,091.50

0.000 0.00

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1B
0017 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.50 3,191.000 4,786.50

3,191.000 4,786.50

0.000 0.00

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 1D
0018 

L019.20      5.10 104.000 530.40

104.000 530.40

0.000 0.00

0.000 0.00

0019

SY  EROSION CONTROL, CLASS 2A
0019 

L022.11      2.75 868.000 2,387.00

868.000 2,387.00

0.000 0.00

0.000 0.00

0020

LF  FABRIC SILT FENCE-LOW POROSITY
0020 

L022.83      4.15 255.000 1,058.25

255.000 1,058.25

0.000 0.00

0.000 0.00

0021

LF  SILT CHECK, TYPE 2-HIGH
0021 

L032.75      555.00 3.000 1,665.00

3.000 1,665.00

0.000 0.00

0.000 0.00

0022

TON MULCH
0022 

Contracted 101,848.80

Current 101,848.80

In place 3,844.15

This Estimate 3,844.15

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0002.30      2.25 184.000 414.00

184.000 414.00

0.000 0.00

0.000 0.00

0023

LF  PAVEMENT MARKING REMOVAL
0023 

0030.30      75,000.00 1.000 75,000.00

1.000 75,000.00

0.000 0.00

0.000 0.00

0024

LS  MOBILIZATION
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.05      113.80 4.000 455.20

4.000 455.20

0.000 0.00

0.000 0.00

0025

EACHREMOVE AND RESET MAILBOX
0025 

3016.21      43.85 64.000 2,806.40

64.000 2,806.40

0.000 0.00

0.000 0.00

0026

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0026 

3016.39      22.10 515.000 11,381.50

515.000 11,381.50

0.000 0.00

0.000 0.00

0027

SF  DETECTABLE WARNING PANEL
0027 

3016.71      58.30 4,006.000 233,549.80

4,006.000 233,549.80

0.000 0.00

0.000 0.00

0028

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0028 

3017.21      67.60 1,147.000 77,537.20

1,147.000 77,537.20

0.000 0.00

0.000 0.00

0029

SY  CONCRETE CLASS 47B-3500 IMPRINTED
SURFACING

6"

0029 

3020.24      55.90 356.000 19,900.40

356.000 19,900.40

0.000 0.00

0.000 0.00

0030

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0030 

3075.32      42.10 596.000 25,091.60

596.000 25,091.60

0.000 0.00

0.000 0.00

0031

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0031 

3075.52      48.30 194.000 9,370.20

194.000 9,370.20

0.000 0.00

0.000 0.00

0032

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0032 

4015.00      442.20 2.000 884.40

2.000 884.40

0.000 0.00

0.000 0.00

0033

EACHADJUST MANHOLE TO GRADE
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4900.25      143.20 3.000 429.60

3.000 429.60

0.000 0.00

0.000 0.00

0034

EACHCURB INLET SEDIMENT FILTER
0034 

5899.49      63.95 139.000 8,889.05

139.000 8,889.05

0.000 0.00

0.000 0.00

0035

LF  PIPE RAILING
0035 

7489.04      4.70 2,812.000 13,216.40

2,812.000 13,216.40

0.000 0.00

0.000 0.00

0036

LF  4" WHITE THERMOPLASTIC, GROOVED
0036 

7489.24      32.15 110.000 3,536.50

110.000 3,536.50

0.000 0.00

0.000 0.00

0037

LF  24" WHITE THERMOPLASTIC, GROOVED
0037 

8022.20      1.90 260.000 494.00

260.000 494.00

0.000 0.00

0.000 0.00

0038

EACHHYDRATED LIME/WARM MIX ASPHALT
0038 

9009.75      124.00 42.000 5,208.00

42.000 5,208.00

0.000 0.00

0.000 0.00

0039

SY  TEMPORARY SURFACING
0039 

9010.50      56.90 260.000 14,794.00

260.000 14,794.00

0.000 0.00

0.000 0.00

0040

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0040 

9021.13      633.00 8.840 5,595.72

8.840 5,595.72

0.000 0.00

0.000 0.00

0041

TON PERFORMANCE GRADED BINDER (64-34)
0041 

9034.00      4.00 356.000 1,424.00

356.000 1,424.00

0.000 0.00

0.000 0.00

0042

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      0.25 60.000 15.00

60.000 15.00

0.000 0.00

0.000 0.00

0043

GAL TACK COAT
0043 

9111.00      33.65 4.000 134.60

4.000 134.60

0.000 0.00

0.000 0.00

0044

MGALWATER
0044 

9173.20      6.30 790.000 4,977.00

790.000 4,977.00

0.000 0.00

0.000 0.00

0045

SY  SUBGRADE PREPARATION
0045 

9300.38      1.00 442.000 442.00

442.000 442.00

0.000 0.00

0.000 0.00

0046

EACHRAP INCENTIVE PAYMENT
0046 

W600.03      198.60 9.000 1,787.40

9.000 1,787.40

0.000 0.00

0.000 0.00

0047

EACHADJUST VALVE BOX TO GRADE
0047 

Contracted 517,333.97

Current 517,333.97

In place 0.00

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      6,785.00 1.000 6,785.00

1.000 6,785.00

0.000 0.00

0.000 0.00

0048

LS  MOBILIZATION
0048 

1119.00      640.10 7.000 4,480.70

7.000 4,480.70

0.000 0.00

0.000 0.00

0049

EACHREMOVE INLET
0049 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4002.00      6.90 875.000 6,037.50

875.000 6,037.50

0.000 0.00

0.000 0.00

0050

LB  CAST IRON COVER AND FRAME
0050 

4004.80      5.20 529.000 2,750.80

529.000 2,750.80

0.000 0.00

0.000 0.00

0051

LB  STRUCTURAL STEEL FOR FACE ARMOR
0051 

4016.00      3,353.00 1.000 3,353.00

1.000 3,353.00

0.000 0.00

0.000 0.00

0052

EACHMANHOLE

AT STATION 28+84.82 RT.

0052 

4018.50      562.00 1.000 562.00

1.000 562.00

0.000 0.00

0.000 0.00

0053

EACHTAPPING EXISTING PIPE
0053 

4035.00      166.40 2.000 332.80

2.000 332.80

0.000 0.00

0.000 0.00

0054

EACHREMOVE FLARED-END SECTION
0054 

4040.00      332.70 2.000 665.40

2.000 665.40

0.000 0.00

0.000 0.00

0055

EACHREMOVE HEADWALLS FROM CULVERTS
0055 

4043.50      16.65 14.000 233.10

14.000 233.10

0.000 0.00

0.000 0.00

0056

LF  REMOVE SEWER PIPE
0056 

4050.01      22.45 56.000 1,257.20

56.000 1,257.20

4.000 89.80

4.000 89.80

0057

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0057 

4105.59      1,047.40 27.650 28,960.61

27.650 28,960.61

0.000 0.00

0.000 0.00

0058

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      845.30 5.460 4,615.34

5.460 4,615.34

0.000 0.00

0.000 0.00

0059

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0059 

4155.55      3.80 2,320.000 8,816.00

2,320.000 8,816.00

0.000 0.00

0.000 0.00

0060

LB  EPOXY COATED REINFORCING STEEL FOR
INLET AND JUNCTION BOX

0060 

4157.00      3.25 424.000 1,378.00

424.000 1,378.00

0.000 0.00

0.000 0.00

0061

LB  REINFORCING STEEL FOR COLLARS
0061 

4310.15      207.00 2.000 414.00

2.000 414.00

2.000 414.00

2.000 414.00

0062

EACH15" FLARED-END SECTION
0062 

4310.18      261.00 3.000 783.00

3.000 783.00

0.000 0.00

0.000 0.00

0063

EACH18" FLARED-END SECTION
0063 

4360.24      301.00 1.000 301.00

1.000 301.00

0.000 0.00

0.000 0.00

0064

EACH24" METAL FLARED-END SECTION
0064 

P070.15      26.85 24.000 644.40

24.000 644.40

24.000 644.40

24.000 644.40

0065

LF  15" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0065 

P070.18      31.10 16.000 497.60

16.000 497.60

16.000 497.60

16.000 497.60

0066

LF  18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0066 

P300.24      35.10 16.000 561.60

16.000 561.60

0.000 0.00

0.000 0.00

0067

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.12      66.25 6.000 397.50

6.000 397.50

0.000 0.00

0.000 0.00

0068

LF  12" STORM SEWER PIPE, TYPE 1,7 OR 8
0068 

P700.15      70.10 34.000 2,383.40

34.000 2,383.40

0.000 0.00

0.000 0.00

0069

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0069 

P700.18      52.75 815.000 42,991.25

815.000 42,991.25

0.000 0.00

0.000 0.00

0070

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0070 

P700.24      65.85 352.000 23,179.20

352.000 23,179.20

0.000 0.00

0.000 0.00

0071

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0071 

P707.30      93.80 40.000 3,752.00

40.000 3,752.00

0.000 0.00

0.000 0.00

0072

LF  30" STORM SEWER PIPE, TYPE 3, 4 OR 5
0072 

Contracted 146,132.40

Current 146,132.40

In place 1,645.80

This Estimate 1,645.80

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STATION  27+39.26 12'X35' PREFABR ICATED TR

0030.60      17,000.00 1.000 17,000.00

1.000 17,000.00

0.000 0.00

0.000 0.00

0073

LS  MOBILIZATION
0073 

6000.10      5,133.00 1.000 5,133.00

1.000 5,133.00

0.000 0.00

0.000 0.00

0074

LS  ABUTMENT NO.1 EXCAVATION
0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      5,133.00 1.000 5,133.00

1.000 5,133.00

0.000 0.00

0.000 0.00

0075

LS  ABUTMENT NO.2 EXCAVATION
0075 

6010.22      505.00 53.200 26,866.00

53.200 26,866.00

0.000 0.00

0.000 0.00

0076

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0076 

6070.50      61,345.00 1.000 61,345.00

1.000 61,345.00

0.000 0.00

0.000 0.00

0077

LS  PEDESTRIAN BRIDGE
0077 

6131.50      1.45 8,065.000 11,694.25

8,065.000 11,694.25

0.000 0.00

0.000 0.00

0078

LB  EPOXY COATED REINFORCING STEEL
0078 

6139.50      87.45 26.000 2,273.70

26.000 2,273.70

0.000 0.00

0.000 0.00

0079

SY  SUBSURFACE DRAINAGE MATTING
0079 

8091.00      85.45 67.800 5,793.51

67.800 5,793.51

0.000 0.00

0.000 0.00

0080

CY  GRANULAR BACKFILL
0080 

Contracted 135,238.46

Current 135,238.46

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION  27+39.26 12'X35' PREFABR ICATED TR

GROUP 8C SIGNING

0030.80      831.00 1.000 831.00

1.000 831.00

0.000 0.00

0.000 0.00

0081

LS  MOBILIZATION
0081 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1137.51      362.00 10.000 3,620.00

10.000 3,620.00

0.000 0.00

0.000 0.00

0082

EACHREMOVE AND RESET

SIGN & POST

0082 

3010.46      362.00 2.000 724.00

2.000 724.00

0.000 0.00

0.000 0.00

0083

EACHREMOVE AND SALVAGE

SIGN & POST

0083 

7321.00      83.00 77.750 6,453.25

77.750 6,453.25

0.000 0.00

0.000 0.00

0084

SF  TYPE A SIGN
0084 

7333.03      7.75 165.000 1,278.75

165.000 1,278.75

0.000 0.00

0.000 0.00

0085

LF  SIGN POST
0085 

Contracted 12,907.00

Current 12,907.00

In place 0.00

This Estimate 0.00

GROUP 8C SIGNING

GROUP 10 GENERAL ITEMS

0001.08      0.50 110.000 55.00

110.000 55.00

0.000 0.00

0.000 0.00

0086

BDAYBARRICADE, TYPE II
0086 

0001.90      0.50 2,330.000 1,165.00

2,330.000 1,165.00

544.000 272.00

544.000 272.00

0087

EACHSIGN DAY
0087 

0030.10      1,100.00 1.000 1,100.00

1.000 1,100.00

0.000 0.00

0.000 0.00

0088

LS  MOBILIZATION
0088 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1134X          

0001 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 10.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      85.00 40.000 3,400.00

40.000 3,400.00

0.000 0.00

0.000 0.00

0089

HOURRENTAL OF LOADER, FULLY OPERATED
0089 

9110.02      97.00 20.000 1,940.00

20.000 1,940.00

0.000 0.00

0.000 0.00

0090

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0090 

9110.03      85.00 40.000 3,400.00

40.000 3,400.00

2.000 170.00

2.000 170.00

0091

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0091 

9110.07      129.00 40.000 5,160.00

40.000 5,160.00

2.000 258.00

2.000 258.00

0092

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0092 

9110.27      129.00 20.000 2,580.00

20.000 2,580.00

0.000 0.00

0.000 0.00

0093

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0093 

L022.75      3.30 500.000 1,650.00

500.000 1,650.00

0.000 0.00

0.000 0.00

0094

LF  TEMPORARY SILT CHECK
0094 

L022.90      3.40 1,000.000 3,400.00

1,000.000 3,400.00

0.000 0.00

0.000 0.00

0095

LF  TEMPORARY SILT FENCE
0095 

L022.92      5.60 300.000 1,680.00

300.000 1,680.00

0.000 0.00

0.000 0.00

0096

LF  TEMPORARY EARTH CHECK
0096 

L032.70      554.00 2.000 1,108.00

2.000 1,108.00

0.000 0.00

0.000 0.00

0097

TON TEMPORARY MULCH
0097 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1134X          

0001 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 10.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.24      166.00 14.000 2,324.00

14.000 2,324.00

0.000 0.00

0.000 0.00

0098

EACHSTORM EVENT RESTORATION - INCENTIVE
0098 

L860.50      10,955.00 1.000 10,955.00

1.000 10,955.00

0.000 0.00

0.000 0.00

0099

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0099 

Contracted 39,917.00

Current 39,917.00

In place 700.00

This Estimate 700.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 953,377.63

Current 953,377.63

In place 6,189.95

This Estimate 6,189.95

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1134X          

0001 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 10.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

1710.15      15" ROUND EQUIVALENT DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7

Project 13134  000   

Prpsl Line Nbr 0010

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00271468

BuyAmericaCertPS

40.00 578.40S.P. Initial Payment0001

$578.40Total for stockpile nbr 1: 40.00

$578.40Total for proposal line nbr 0010: 40.00

$578.40Total for item code 1710.15: 40.00

Item Cd Item Desc

P070.15      15" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8

Project 13134  000   

Prpsl Line Nbr 0065

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00271468

BuyAmericaCertPS

24.00 446.56S.P. Initial Payment0001

IN00271468

BuyAmericaCertPS

-24.00 -446.56S.P. Adjustment0001

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0065: 0.00

$0.00Total for item code P070.15: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1134X          

0001 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 10.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P070.18      18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8

Project 13134  000   

Prpsl Line Nbr 0066

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00271468

BuyAmericaCertPS

16.00 1,519.60S.P. Initial Payment0001

IN00271468

BuyAmericaCertPS

-16.00 -1,519.60S.P. Adjustment0001

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0066: 0.00

$0.00Total for item code P070.18: 0.00

Item Cd Item Desc

P300.24      24" CULVERT PIPE, TYPE 3,4 OR 5

Project 13134  000   

Prpsl Line Nbr 0067

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00271468

BuyAmericaCertPS

16.00 510.59S.P. Initial Payment0001

$510.59Total for stockpile nbr 1: 16.00

$510.59Total for proposal line nbr 0067: 16.00

$510.59Total for item code P300.24: 16.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1134X          

0001 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 10.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P707.30      30" STORM SEWER PIPE, TYPE 3, 4 OR 5

Project 13134  000   

Prpsl Line Nbr 0072

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00271468

BuyAmericaCertPS

40.00 1,350.00S.P. Initial Payment0001

$1,350.00Total for stockpile nbr 1: 40.00

$1,350.00Total for proposal line nbr 0072: 40.00

$1,350.00Total for item code P707.30: 40.00

$2,438.99Total remaining for contract:




